

Task Name: (Dependencies top to bottom)		
Task Description		
Preliminary & Parallel Tasks	Architecture	
	Design architecture	
	Requirements	
	Gather	
	Analyze	
	Specify	
	Documentation	
	Project Charter	
	Release Plan	
	Requirements Document	
Coding Iteration 1:	Development	
	Determine technology needs	
	Research and learn new language and environment	
	Set up proxy server software	
	Write basic proxy code	
	Implement classes	
	Create HTTP handling code	
	Write code to store user name locally	
	Write code for managing HTTP session	
	Unit Testing	

	Analysis	
		System Testing Bug fix as required Evaluate needs for next iteration
Iteration 2:	Design	
		Implement any design changes Risk analysis Design XML format Design Perl XML-handling code Create UI design for balance screen
	Development	
		Review requirements Create XML parsing code Handle XML data structure for retrieving balance Implement UI Unit Testing
	Analysis	
		System Testing Bug fix as required Evaluate needs for next iteration
Iteration 3:	Design	
		Implement any design changes Risk analysis Create UI design for vendor locations Design data structure for RSS location list
	Development	
		Review requirements Develop code for processing vendor locations Implement vendor map display Display vendor information Unit Testing
	Analysis	
		Acceptance Testing Bug fix as required
Total		

--	--	--

Role	Owner (primary owner) (secondary owners)	Estimated By Task	Effort Subtotals
			12
Project Manager, Requirements Engineer	Luis, Daniel	2	
			9
Project Manager, Requirements Engineer	Luis, Daniel	2	
Project Manager, Requirements Engineer	Luis, Daniel	4	
Project Manager, Requirements Engineer	Luis, Daniel	3	
			28
Group	Luis, Daniel	2	
Group	Daniel, Luis, Parnian, Anh	2	
Project Manager, Requirements Engineer	Luis, Daniel	5	
Group	Daniel, Luis, Parnian, Anh	5	
Architect	Anh	4	
Tester	Parnian	8	
Developers, Requirements Engineer	Daniel, Parnian	2	
			51
Group	Daniel, Luis, Parnian, Anh	1	
Group	Daniel, Luis, Parnian, Anh	10	
Developer	Parnian	8	
Requirements Engineer	Daniel	5	
Project Manager	Luis	10	
Developer	Parnian	8	
Architect	Anh	2	
Developer	Parnian	5	
Group	Daniel, Luis, Parnian, Anh	2	

		6	
Group	Daniel, Luis, Parnian, Anh	2	
Group	Daniel, Luis, Parnian, Anh	2	
Group	Daniel, Luis, Parnian, Anh	2	
		12	
Project Manager		2	
Project Manager		2	
Developer		1	
Developer		5	
Developer		2	
		22	
Developer		1	
Developer		5	
Developer		10	
Developer		4	
Developer		2	
		6	
Tester		2	
Tester, Developer		2	
Project Manager		2	
		22	
Project Manager		2	
Project Manager		2	
Developer		10	
Developer		8	
		29	
Developer		1	
Developer		10	
Developer		8	
Developer		8	
Developer		2	
		5	
Tester, Project Manager		3	
Tester, Developer		2	
		202	202

--	--	--	--

					Luis	Daniel	Anh
Actual	Actual				Actual	Actual	Actual
By Task	Subtotals				By Task	By Task	By Task
	2						
2					2.0	2.0	
	9						
3					3.0	3.0	
3					3.0	3.0	
3					3.0	3.0	
	38.5						
3.5					3.5	3.5	3.5
6.5					6.5	6.5	
8					8.0	8.0	8.0
4							4.0
7							
6.5					6.5	6.5	
0							
	0						
0							
0							
0							
0							
0							
0							
0							
0							

5							
3.6							
0.5					0.5		
1					0.5	0.5	
0.1							
0							
2							
30							
1.5							0.5
3.5							3.5
15					3.0		12.0
8							2.0
2							2.0
5.5							
1.5					0.5	1.0	
3.5					0.5		2.0
0.5					0.5		
7.5							
0.5					0.5		
1					0.5	0.5	
4					1.0		
2					2.0		
5							
0							
3							
0							
2							
0							
2.1							
1.5					1.0	0.5	
0.6					0.5		
108.2	108.2				24.5	39.5	22.0

--	--	--	--	--	--	--	--

	0.0							
	0.0							
	0.5							
	1.0							
0.1	0.1							
	0.0							
2.0	2.0							
	0.0							
1.0	1.5							
	3.5							
	15.0							
6.0	8.0							
	2.0							
	0.0							
1.0	1.5							
	3.5							
	0.5							
	0.0							
	0.5							
	1.0							
3.0	4.0							
	2.0							
	0.0							
	0.0							
3.0	3.0							
N/A	0.0							
2.0	2.0							
	0.0							
	0.0							
	1.5							
0.1	0.6							
22.2	108.2							

--	--	--	--	--	--	--	--	--

--	--	--	--	--	--	--	--