Iteration 3 Ending Review

In iteration 3 many things went right and a few things went wrong. We got nearly all of the front end tasks completed, but we are waiting to do heavy styling until later on once we have the while website working as we want it. That being said we got the front end tasks finished faster than expected and all worked on the backend together. We got most of the backend tasks done, but we weren't able to hash the passwords yet so we are going to continue working on that in iteration 4.

We worked together for most of this project which was much more efficient and effective in getting our tasks done in contrast to working individually and then coming together and trying to put everything together. We would do this more often if all of our schedules matched up better, but I think we're going to try our best to meet up and work on the project together from now on because it was a lot more productive. We used Trello to keep track of our work, and like in the past, Trello has been very helpful for us to stay on task.

Another new thing we tried this iteration was to at least look at the project and think about it everyday even if we can't work on it that day so that it stays in our memory and we don't take a long time to recuperate after long sessions of not being able to code. We are going to continue this as well as try to meet up more on the next iteration and hope it goes better than it did for this sprint. Overall we are doing great and the only risk is that we might not finish on time, but we are on track of all of our goals for right now.